

Interoffice Memorandum**From:** Eric Chapoulaud**Date:** October 6, 1997**To:** Albert Ruiz-Vela**Subject:** Monthly Report – September 1997
Product Development
& Engineering

INFORMATION –

DO NOT COPY***OR DISTRIBUTE***ORMCO CONFIDENTIAL
AND PROPRIETARY

ORTHODONTIC PRODUCTS

RESEARCH AND EXPLORATORY PRODUCT INVESTIGATIONS

CustomRx CUSTOM LABIAL APPLIANCE SYSTEM (Project 853-E Craig Andreiko/Eric Chapoulaud)

- a. Lab Reopening (Craig Andreiko)
 - 1) Accomplishments / Status
 - ☒ Our set-up program is now able to design the mandibular set-up, using scanned 3D images of the lower jaw.
 - ☒ Maxillary Case assembly was halted due to unreliable operation of the 3D wax printer. Priority was set to develop the set-up software.
 - 2) Goals For November
 - ☐ Improve the set-up design rules using our new 3D approach, and verify these new rules with our PK Thomas case and the standard mal-positionned case.
 - ☐ Adapt the appliance design software to the new set-up functions.
 - ☐ Design and manufacture Jigs for the Mandibular set-up.
 - ☐ Improve the teeth 3D modelisation for appearance and speed.
 - 3) Major Project Milestone

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION

9710_rec.doc

ORM053896

HIGHLY CONFIDENTIAL

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION

- © Lower/upper setup for the PK Thomas case: November 97
- b. 3D Digitizing (Eric Chapoulaud)
- 1) Accomplishments / Status
 - ☒ No Action this month
 - ☒ A backlash problem was detected in the Z Axis of the scanner. A Newport technician was called upon to repair the axis.
 - 2) Goals For November
 - ☐ Reinstall the repaired Z axis. Realign the Z axis to the correct position.
 - ☐ Recalibrate the Scanner, using standard procedure.
 - ☐ Scan a standard mal-positionned case, to use as test data with the new set-up software being developed.
 - 3) Major Project Milestone
 - © First Clinical case scan: November 97.
- c. Bracket Fabrication (Eric Chapoulaud)
- 1) Accomplishments / Status
 - ☒ Hardware upgrade of the ModelMaker II was installed by Sanders.
 - ☒ Printed better quality parts.
 - ☒ Slicing Software upgrade for better reliability.
 - 2) Goals For November
 - ☐ Print and cast parts to improve the process.
 - 3) Major Project Milestone
 - © Reliable printing operation: January 98.